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TDD Name: Upper Cement Creek tPeriod: Option Period 2
! Purpose: |ncremental Funding
1 Priority: High ! Start Date: 11/24/2011
Overtime: I Completion Date: 11/02/2012
! Funding Category: CERCLA Site Assessment Invoice Unit:
t ProjectSite Name: Jpper Cement Creek WorkArea: CERCLA Assessment
Project Address: San Juan, CO Activity: HRS Package
County: San Juan Work Area Code:
City, State: ,CO Activity Code: HR
* Zip: EMERGENCY CODE: || KAT [_] RIT
1SSID: AB30 FPN:
CERCLIS: Performance Based: No
Operabte Unit:
Authorized TDD Ceiling: Cost/Fee - - LOE (Hours)
Previous Action(s): $38,000.00
This Action: $6,100.00 _-
New Total: $44,100.00 [ ]

Specific Elements

Description of Wo

Scope of Work:

rk:

- Increase funding and LOE for justification below:
Justification: Upper Cement Creek HRS package

1) Increase funding on the project to cover an slight overage and allow for more time for
START to address substantial EPA regional and HQ comments on the first draft, START
time attending more EPA headquarters HRS package reviewers’ technical support
conference calls, response to action items, and completion of the draft HRS and reference
package. Additionally, START needs to obtain final versions of two removal reports and
incorporate useful information into the HRS record and reference package. START needs
to review the document for internal consistency and prepare the references for electronic

format in an EPA HQ-approved format.

2)

Additional hours are added to allow for other EPA support as needed, likely responses to

EPA HQ contractor comments, and allow for TDD closeout.

EP-W-05-050 - TO-1111

-09 Upper Cement Creek

03/05/2012



New Deliverables: none

New Deliverable Due Date: Revised draft HRS package and references are no longer needed
for a March 2012 NPL Rule; however, the Region needs a solid package in case proposal takes
place in September 2012 or in 2013.

Section

Project Officer Section - Signed by Joni Sandoval/R8/USEPA/US on 02/29/2012 02:55:48 PM, acco...
Project Officer: Joni Sandoval ' Date: 02/29/2012

Contracting Officer Section - Signed by Maria Houston/R8/USEPA/US on 02/29/2012 03:05:13 PM....
Contracting Officer: Maria Houston Date: 02/29/2012

Contractor Section - Signed by Chuck Baker/Denver/URSCorp on 03/01/2012 08:13:47 AM, accordi...,

Contractor Contact: Chuck Baker Date: 03/01/2012
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